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MONTHLY REPORT ON STATUS OF PROJECTS PREVIOUSLY
VOTED BUT NOT AWARDED

The Department is presenting this item as an Informational Item. The item provides the status of
projects that were allocated at least six months ago, but have not yet been awarded for construction.

SUMMARY:

There are 14 projects worth $175.8 million included in the current Voted But Not Awarded (VNA)
list. Since the last report, five projects were awarded and two new projects have been added.

Number of Value in Projects
Projects Millions Cause of Delay District- County-Route
3 $ 8.5 Construction Staging 05-SLO-101; 04-SM-1;
11-SD-15
5 $118.6 Required Approval 07-LA-60; 08-SBd-15;
07-LA-134; 08-Riv-71;
08-SBd-210
2 $24.8  Revisions to Plans and Specifications 12-Ora-605; 11-Imp-111
4 $23.9  Change in Technology 07-LA-101; 07-LA-110

07-LA-57; 08-SBd-15

14 $175.8  Total
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UPDATE ON PREVIOUSLY REPORTED PROJECTS:

Project #1 —08-SBd-15

In April 2002, funds were allocated for a project to widen Route 15 for a truck-climbing lane in
San Bernardino County. Advertisement was delayed to avoid awarding the contract in the winter
months and to allow the district time to secure Army Corps of Engineer permits for access to an
adjacent stream. Securing permit approval prior to construction may save time during construction if
the contractor should want access to the stream. The project was advertised on January 13, 2003 and
bids should open by February 20, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
08-448501 SBd 15 STIP 04/02 $6,339

Project #2 —05-SLO-101

In June 2002, funds were allocated for a project in San Luis Obispo County to construct a recreation
trail under Route 101. To avoid a construction conflict with a separate contract in the vicinity,
advertisement and award will be postponed to allow the other contract to finish. The project is
scheduled to be advertised on February 24, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
05-0C7601 SLO 101 SHOPP 06/02 $93

Project #3 —-07-LA-101

In June 2002, funds were allocated for a project in Los Angeles County to install close circuit TV on
Route 101. Due to the rapid changes in the technology used on this project, advertisement was delayed to
allow the district time to update the plans and specifications resulting from these changes. The project is
scheduled to be advertised on February 10, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
07-120751 LA 101 SHOPP 06/02 $6,933
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Project #4 —07-LA-110

In June 2002, funds were allocated for a project in Los Angeles County to install closed circuit TV on
Route 110. Due to the rapid changes in the technology used on this project, advertisement was delayed to
allow the district time to update the plans and specifications resulting from these changes. The project is
scheduled to be advertised on March 17, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
07-168111 LA 110 SHOPP 06/02 $5,372

Project #5 —07-1LA-57

In June 2002, funds were allocated for a project in Los Angeles County to install close circuit TV on
Route 57. Due to the rapid changes in the technology used on this project, advertisement was delayed to
allow the district time to update the plans and specifications resulting from these changes. The project is
scheduled to be advertised on March 17, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
07-120971 LA 57 SHOPP 06/02 $9,127

Project #6 —07-1.A-60

In June 2002, funds were allocated for a project in Los Angeles County to construct High Occupancy
Vehicle (HOV) connectors on Route 60. Advertisement was delayed to allow the District time to
negotiate an agreement for possession of property. The project was advertised on
December 30, 2002 and bids are scheduled to be opened on February 27, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-1257U1 LA 60 STIP 06/02 $64,886

Project #7 —07-LLA-134

In June 2002, funds were allocated for a project in Los Angeles County to modify an interchange on
Route 134. Advertisement has been delayed to allow the district and Los Angeles County
Metropolitan Transportation Association (LACMTA) time to work out details of a funding switch,
which was approved at the time of vote. The project is scheduled to be advertised on
March 17, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-178701 LA 134 STIP 06/02 $3,174
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Project #8 —08-Riv-71

In June 2002, funds were allocated for a project in Riverside County to widen Route 71 to a four-
lane expressway. Advertisement on this project was delayed due to changes in the Army Corps of
Engineers permit requirements after the project was complete. The project is scheduled to be
advertised on March 17, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
08-446511 Riv 71 STIP 06/02 $8,769

Project #9 —08-SBd-210

In June 2002, funds were allocated for a project in San Bernardino County to construct a six-lane
freeway and two High Occupancy Vehicle (HOV) lanes on Route 210. Advertisement was delayed
to allow the District time to negotiate an agreement for possession of property. The project was
advertised on January 21, 2003 and bids are scheduled to be opened by March 13, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
08-4437U1 SBd 210 STIP 06/02 $35,476

Project #10 —08-SBd-15

In June 2002, funds were allocated for a project in San Bernardino County to install Changeable
Message Signs (CMS) on Route 15. The district is updating the plans as a result in the change in
CMS technology and revisions to sign post and foundation details. The project is scheduled to be
advertised on March 10, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
08-450001 SBd 15 SHOPP 06/02 $2,430

Project #11 —12-Ora-605

In June 2002, funds were allocated for a project in Orange County to widen the freeway and add two
High Occupancy Vehicle (HOV) lanes on Route 605. The advertisement was delayed to allow the
district to address concerns from the Federal Highway Administration (FHWA). The project is
scheduled to be advertised on March 10, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
12-079201 Ora 605 STIP 06/02 $7,150
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Project #12 —11-Imp-111

In June 2002, funds were allocated for a project in Imperial County to construct a four-lane
expressway on Route 111. The bids were opened on October 3, 2002 but were rejected due to
inconsistencies in the quantities. The plans, specifications and estimates will be revised, and the
project will be readvertised on March 10, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
11-199361 Imp 111 STIP 06/02 $17,610

NEW PROJECTS ADDED SINCE THE LAST REPORT:

Project #13 —04-SM-1

In July 2002, funds were allocated for a project in San Mateo County to repair the roadway and a
culvert on Route 1. Advertisement was postponed until the District received California Coastal
Commission approval. In November 2002, the District received Coastal Commission approval but
the project could not be advertised and awarded during the winter season. The project is scheduled
to be advertised on March 17, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-1S3701 SM 1 SHOPP 07/02 $1,358

Project #14 —11-SD-15

In July 2002, funds were allocated for a project in San Diego County to construct auxiliary lane on
Route 15 from 0.5 KM north of route 15/8 separation to 1.1 km north of Friars Road Overcrossing.
To avoid conflict with special events held in the area, advertisement and award were postponed until
after the events were over. The project is scheduled to be advertised on March 17, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
11-064901 SD 15 SHOPP 07/02 $7,085
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